
Activity Phase 1 Date

Site Approval by State Board of Education - June 12, 2013

Straw Poll - March 4, 2014

Concept Approval by State Board of Education - March 12, 2014

Referendum Date - June 10, 2014

Design Development Complete - December 2014

100% Construction Documents Complete March 20, 2015 June 2015

Design & Funding Approval by State Board of Education April 15, 2015 July 2015

Bid Opening April 28, 2015 August 2015

Final Funding Approval by the Commissioner of Education - Novermber 2015

*Dept. of Education Established Bond Date - Spring 2016

Substantial Completion August 2016 June 2017

Occupancy - July 2017

Space Definition State/Local Local Only Total 

New Construction (sf) ## 0 54,600 sf

Renovation  (sf) ## 0 45,300 sf

Total ## 0 99,900 sf

*Bond date contingent upon Legislative appropriation.

SQUARE FOOT  SUMMARY

RSU #72

Fryeburg Elementary School
Design & Funding Approval

April 15, 2015

PROPOSED PROJECT SCHEDULE


